COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 28/ 2019

ESTI MATE SUMVARY 13:21: 57
CONTI D C21923 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 21923-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 24.0 DAYS TIME ALLOW 8/15/2019 FI XED COVPLETI ON DAl

REG ON 2 WDE, PRI MARILY URBAN LOCATION I N EL PASO COUNTY  PERCENT TI ME: 12.50 ORI G TI ME ALLOW 8/15/2019 FI XED COVPLETI ON DAl

PROJECT NO STAR200- 242
R2 NORTH PROGRAM WALL REPAI RS

NAME OF ROAD: 025A

PRQIECT COUNTI ES: EL PASO

CONTRACTOR:
STRUCTURES, | NC. PAY PERI OD ENDI NG 02/ 28/ 2019 DATE TI ME STARTED 02/05/2019
4 | NVERNESS COURT E, SUI TE 250 DATE LET 01/ 03/ 2019 DATE WORK BEGAN 02/ 18/2019
DATE AWARDED 01/17/2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/04/2019 DATE ACCEPTED
ENGLEWOOD CO 80112 (303) 770- 7878 DATE NOTI CE TO PROCEED 02/05/2019
CURRENT TOTAL TH S ESTI MATE

CURRENT PROJECT AMI: $ 2,730, 032.00 PARTI Cl PATI NG $ 35, 380. 00 $ 35, 380. 00
AWARD PRQIECT AM: $ 2,656,524.00 NON- PARTI Cl PATI NG 17, 752. 00 17,752.00
PERCENT COVPLETE: 1. 95% TOTAL EARNI NGS 53, 132. 00 53, 132. 00
FUNDS AVAI LABLE: $ 2,676,900.00 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 53, 132. 00 53, 132. 00
TOTAL CLAI M5 $ 0.00 RETAI NAGE -1, 593. 96 -1,593. 96

SECURI TI ES ENCUVBERED 0. 00 0.00

NET EARNI NGS 51, 538. 04 51, 538. 04

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

ANMOUNT DUE 51, 538. 04 51, 538. 04

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 51,75735.7021 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D
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Bl adi ng

Backhoe

Dozi ng

*Pot hol i ng

Laborer

Structure Excavation

*Erosi on Log Type 1 (12 Inch)
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CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

208- 00105

208- 00207

240- 00010

240- 00020

403- 00721

420- 00102

506- 00206

507- 00000

507- 00350

601- 01000

602- 00000

C21923
21923-BID
STAR200- 242

ROADWAY

Renoval

*Er osi on Control

of Nests

Renoval

Netting

and Di sposal

| TEM
DESCRI PTI ON

of Sedi nent

Management

COLORADO DEPARTMENT OF TRANSPORTATI ON

( Equi prent )

Hot M x Asphalt (Patching) (Asphalt)

Ceotextile (Erosion Control) (O ass 1)

Riprap (6 Inch)

Concrete Slope and Ditch Paving

G outed Riprap Slope and Ditch Paving

Concrete Class B

Rei nforcing Steel

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
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CONTI D: C21923 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21923-BID ESTI MATE RUN 02/ 28/ 2019
PRQJECT: STAR200- 242 ESTI MATE NO 0001 13:21: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 603-01180 18 Inch Reinforced Concrete Pipe 30. 000 0. 000
LF 0. 000 0. 00
204. 00000 0. 000 0. 00
0120 603-50012 12 Inch Plastic Pipe 28. 000 0. 000
LF 0. 000 0. 00
128. 00000 0. 000 0.00
0125 607-11525  *Fence (Plastic) 200. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0130 625-00000 *Construction Surveying 1. 000 0. 000
LS 0. 000 0. 00
31, 200. 00000 0. 000 0.00
0135 626-00000  *Mbbilization 1. 000 0. 000
LS 0. 000 0. 00
231, 792. 00000 0. 000 0. 00
0140 626-01103 *Public Information Services (Tier II1) 1. 000 0. 000
LS 0. 300 2,650.50
8, 835. 00000 0. 300 2, 650.50
0145 627-00013 *Paverent Marking Paint (H gh Build) 2.000 0. 000
GAL 0. 000 0. 00
234. 00000 0. 000 0. 00
0150 630- 00000 *Fl aggi ng 400. 000 0. 000
HOUR 0. 000 0. 00
26. 00000 0. 000 0.00
0155 630-00007 *Traffic Control Inspection 28. 000 0. 000
DAY 2.000 416. 00
208. 00000 2.000 416. 00
0160 630-00012 *Traffic Control Management 111. 000 0. 000
DAY 2.000 1, 466. 00
733. 00000 2.000 1,466. 00
0165 630-80335 *Barricade (Type 3 MA) (Tenporary) 3. 000 0. 000
EACH 1. 500 312.00

208. 00000 1.500 312. 00



CONTI D: C21923 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21923-BID ESTI MATE RUN 02/ 28/ 2019
PRQJECT: STAR200- 242 ESTI MATE NO 0001 13:21: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-80337 *Barricade (Type 3 MC) (Tenporary) 5. 000 0. 000
EACH 0. 000 0. 00
208. 00000 0. 000 0. 00
0175 630-80341 *Construction Traffic Sign (Panel Size A) 20. 000 0. 000
EACH 4.000 228. 00
57. 00000 4. 000 228. 00
0180 630-80342 *Construction Traffic Sign (Panel Size B) 30. 000 0. 000
EACH 0. 000 0. 00
213. 00000 0. 000 0. 00
0185 630- 80355 *Portabl e Message Sign Panel 4. 000 0. 000
EACH 2.000 7,280.00
3, 640. 00000 2.000 7,280. 00
0190 630-80356  *Advance \Warning Flashing or Sequencing Arrow Panel (A 1. 000 0. 000
Type
ye) EACH 0. 000 0.00
1, 040. 00000 0. 000 0. 00
0195 630-80360  *Drum Channel i zi ng Devi ce 200. 000 0. 000
EACH 3.500 199. 50
57. 00000 3.500 199. 50
0200 630-80363  *Drum Channel i zing Device (Wth Light) (Flashing) 100. 000 0. 000
EACH 0. 000 0. 00
57. 00000 0. 000 0. 00
0205 630-80380 *Traffic Cone 200. 000 0. 000
EACH 0. 000 0. 00
13. 00000 0. 000 0. 00
0210 700-70010 F/ A Mnor Contract Revisions 60, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0215 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 700-70016 F/ A Fuel Cost Adjustnent 5, 000. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

QUANTI TY/ Qr

Page 6
ESTI MATE RUN 02/ 28/ 2019
13:21: 57

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0225 700-70380

CAT NO0300

0230 210-00002

0235

504- 06406

0240

504- 06410

0245

605- 00120

0250 641-10000

CAT NO0301

0255 202-05150

0260 509-90003

0265 515-00400

C21923
21923-BID
STAR200- 242
| TEM
DESCRI PTI ON
ROADWAY

F/ A Erosion Control

STRUCTURES 24E

*Reset Structure

*Soi | Nai

*Verification Testing

12 Inch Perforated Pipe Underdrain

*Shotcrete

STRUCTURES 25A

*Sandbl ast i ng

St eel

Pai nt Structural

*Concrete Seal er

5, 000. 000

1. 00000

CAT 0200 CURRENT AMI  $

1. 000
LS
654, 792. 00000

2, 800. 000

LF
41. 00000
2.000

EACH

1, 716. 00000
147.000

LF
160. 00000
218. 000

SY
136. 00000

CAT 0300 CURRENT AMT $

406, 360. 000

SF
1.10000
1. 000

LS
83, 650. 00000
46, 468. 000

sy

14. 75000

0. 000
0. 000 0.00
0. 000 0.00

627,309.00 % 17,752.00 % 17,752. 00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

826,192.00 % 0.00% 0.00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00



CONTI D:

CAT NO0301

0270 601-06150

CAT NO0400

0275 620- 00002

0280 620-00020

C21923
21923-BID
STAR200- 242

| TEM
DESCRI PTI ON

STRUCTURES 25A

Concrete (Patching)

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7
ESTI MATE RUN 02/ 28/ 2019

ESTI MATE NO: 0001 13: 21: 57
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
72. 000 0. 000
SF 0. 000 0. 00
311. 00000 0. 000 0. 00
CAT 0301  CURRENT AMT $ 1,238, 441.00$ 0.00$ 0. 00
1. 000 0. 000
EACH 1. 000 35, 380. 00
35, 380. 00000 1. 000 35, 380. 00
2.000 0. 000
EACH 0. 000 0. 00
1, 355. 00000 0. 000 0. 00
CAT 0400  CURRENT AMT $  38,090.00$%  35,380.00$%  35,380.00
PRQJECT TOTAL CURRENT AMI $ 2,730,032.00$  53,132.00$% 53, 132.00



